


2018

2019

2020

Project Tasks

MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG



LEGEND

- Draft Product
- Final Product
- Work Period
- City Review Period
- General Plan Subcommittee
- Community Workshop
- City Council and/or Planning Commission
- Optional Bus Tour



DELIVERABLES	TASK A	TASK B	TASK C	TASKS D & F	TASK G	
	<ul style="list-style-type: none"> Draft & Final Memos Draft & Final Briefing Book 	<ul style="list-style-type: none"> Draft & Final Vision 	<ul style="list-style-type: none"> Draft & Final Workbook Draft & Final Preferred Scenario 	<ul style="list-style-type: none"> Draft & Final Notice of Preparation Policy Matrix Draft Goals, Policies & Actions 	<ul style="list-style-type: none"> Administrative Draft, Public Review Draft & Final General Plan Administrative Draft, Public Review Draft, Draft Response to Comments & Final EIR 	<ul style="list-style-type: none"> Draft & Final Consistency Analysis, Measure P Update Implementation Strategy

PROJECT SCHEDULE

General Plan Update City Of San Mateo